Production of GT-350s for month of April was 86 inits. May projection is projected at 140 units, subject to availability of cars from San Jose. Delay in completing engines at the Cleveland Engine Plant because of defective manifolds from Dearborn Steel and Tube is affecting the availability of units for our production. The report in last week's Minutes from Gerry Nuznoff of 145 engines being shipped to San Jose was in error. It is expected that only about 30 engines will be shipped by the end of this week.